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Milestone Title Due Date 
Completion 

Date 
Status 

Fiscal Year 2013 

D-00A-05 LAB Construction Substantially Complete 12/31/2012 12/31/2012 Completed 

D-00A-12 Steam Plant Construction Complete 12/31/2012 12/31/2012 Completed 

D-00A-21 
Complete Construction of Structural Steel 

to elevation of 37 feet in HLW Fac. 
12/31/2012 10/24/2012 Completed 

Fiscal Year 2014 

D-00B-01 
Complete Retrieval of Tank Waste from 10 

SSTs in WMA-C 
09/30/2014 

 
Ongoing* 

D-00B-02 
Advise Ecology of the 9 SSTs Waste Will 

be Retrieved by 2022 
09/30/2014 08/24/2011 Completed 

Fiscal Year 2015 

D-00A-07 
LAW Facility Construction Substantially 

Complete 
12/31/2014 

 
Ongoing* 

D-00A-19 
Complete elevation 98 feet Concrete Floor 

Slab Placements in PT Facility 
12/31/2014 

 
Ongoing* 

DOE = U.S. Department of Energy. 

Ecology = Washington State Department of Ecology. 

Fac.  = facility. 

HLW  = high-level waste. 

LAB = Analytical Laboratory. 

LAW = low-activity waste. 

PT = pretreatment. 

SST  = single-shell tank. 

WMA-C = C-Farm Waste Management Area.  

 

*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 

DOE may be unable to meet this Consent Decree milestone. 
 

Consent Decree Reports/Reviews 

D-00C-01 series, Submit to State of Washington and State of Oregon Semi-Annual Report, 

Due:  Semi-annually – January 31
 
and July 31

 
of each year, Status:  On-going.  

D-00C-02 series, Submit to State of Washington and State of Oregon Monthly Summary 

Reports, Due:  End of each month, Status:  On-going. 

D-006-00-A, Meet Approximately Every Three Years after Entry of Decree to review 

requirements of the Consent Decree, Held: December 10, 2013, Status:  Completed. 

 

D-006-00-A1, Provide State of Oregon notice of meetings in D-006-00-A, etc. no less than 

30 days before they are scheduled, Sent: November 8, 2013, Status:  Completed. 
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Single-Shell Tank Retrieval Program 

D-00B-01, Complete Retrieval of Tank Wastes from 10 Remaining Single-Shell Tanks 

(SST) in C-Farm Waste Management Area (WMA-C), Due:  September 30, 2014, Status:  

Ongoing.*  Please see issues. 

D-00B-01A thru J, Submit Tank Retrieval Complete Certification, Due:  To be determined, 

pursuant to Section IV-B-5 of the Consent Decree, U.S. Department of Energy (DOE) must 

submit to the Washington State Department of Ecology (Ecology) a written certification that 

DOE has completed retrieval of a tank in accordance with the requirements of Appendix C, 

Part 1, of the Consent Decree.  Completed for SST C-104 on March 21, 2013, via DOE Office of 

River Protection (ORP) letter 13-TF-0018.  Completed for SST C-108 on May 1, 2013, via ORP 

letter 13-TF-0025.  Completed for SST C-109 on June 4, 2013, via ORP letter 13-TF-0037. 

Completed for SST C-110 on January 29, 2014 via ORP letter 14-TF-0007. 

D-00B-02, Advise Ecology of the Nine SSTs from which Waste Will Be Retrieved by 2022, 

Due:  September 30, 2014, Status:  Completed on August 24, 2011. 

D-00B-03, Initiate Startup of Retrieval in At Least five of nine SSTs in D-00B-02, 

Due:  December 31, 2017, Status:  On-going. 

D-00B-04, Complete Retrieval of Tank Wastes from the nine SSTs in D-00B-02, 

Due:  September 30, 2022, Status:  On-going. 

D-00B-04A thru D-00B-04I, Submit Tank Retrieval Complete Certification, Due:  To be 

determined.  

Significant Past Accomplishments: 

 Ramped up efforts regarding readiness activities for C-102 Modified Sluicing startup. 

 Continued testing of equipment for the Mobile Arm Retrieval System-Vacuum 

(MARS-V) at C-105.  All major equipment has been installed, continued Construction 

Acceptance Testing (CAT) of the installed system. 

 Continued C-107 Mobile Arm Retrieval System operation, utilizing high pressure water 

operations for hard heel removal. 

 Continued construction activities for installation of equipment for hard heel removal 

system at C-111, continued with CAT testing. 

 ORP provided the request to forego a 3
rd

 retrieval technology in tank 241-C-101 to 

Ecology for their review on 02/18/2014 via ORP letter 14-TF-0012. 

 

Significant Planned Activities in the Next 6 Months: 

 Complete readiness of the modified sluicing system in C-102, startup retrieval of C-102. 

 Complete readiness of the MARS-V in C-105, startup of the MARS-V for C-105. 

 Begin startup of hard heel retrieval in C-111 using high pressure water, with 

caustic/water dissolution available. 
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Issues: 

*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 

DOE may be unable to meet this Consent Decree milestone.  

 

Tank Waste Retrieval Work Plan Status 

Tank TWRWP 
Expected 

Revisions 

Retrieval 

Technology 
Second Technology 

Third 

Technology 

C-101 
RPP-22520,  

Rev. 8 
Complete 

Modified Sluicing 

with ERSS 

 High-Pressure Water 

with ERSS 
- 

C-102 
RPP-22393,  

Rev. 7 
In Process 

Modified Sluicing 

with ERSS 

 High-Pressure Water 

with ERSS 
- 

C-104 
RPP-22393,  

Rev. 7 
Complete Modified Sluicing 

Chemical Dissolution, 

retrieval complete per 

13-TF-0018 

- 

C-105 
RPP-22520,  

Rev. 8 
Complete MARS-V 

MARS-V-High 

Pressure Water 
- 

C-107 
RPP-22393,  

Rev. 7 
Complete MARS-S 

MARS-S -High 

Pressure Water 
- 

C-108 
RPP-22393,  

Rev. 7 
Complete Modified Sluicing 

Chemical Dissolution, 

retrieval complete per 

13-TF-0025 

- 

C-109 
RPP-21895,  

Rev. 5 
Complete Modified Sluicing 

Chemical Dissolution, 

retrieval complete per 

13-TF-0037 

- 

C-110 
RPP-33116,  

Rev. 3 
In process Modified Sluicing 

Mechanical Waste 

Conditioning 

High 

Pressure 

Water 

C-111 
RPP-37739,  

Rev. 2 
Complete Modified Sluicing 

High pressure water 

with ERSS 

Chemical 

Dissolution 

with ERSS 

C-112 
RPP-22393,  

Rev. 7 
Complete Modified Sluicing Chemical Dissolution - 

ERSS = Extended Reach Sluicing System. 

MARS = Mobile Arm Retrieval System. 

S = sluicing. 

TWRWP = Tank Waste Retrieval Work Plan. 

V = vacuum. 

 

Significant Past Accomplishments: 

RPP-22520 was revised and released 03/18/2014 incorporating all outstanding modification 

notices.     

Significant Planned Activities in the Next 6 Months:  
Modify Tank Waste Retrieval Work Plan RPP-22393, Rev. 7 to provide a discussion of a 3

rd
 

retrieval technology, hot water dissolution, for tank C-107.   

Issues:   

No major issues at this time. 
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Single-Shell Tank Retrieval Monthly and Fiscal Year Earned Value Management System 

Data 

 

Retrieval and Close Single-Shell Tanks 

The current month unfavorable schedule variance (SV) of ($2,811.8K) is due to: 

 Delay of retrieval activities at Single-Shell Tank C-105 due to prioritizing Single-Shell Tank 

C-107 retrieval operations over the MARS-V testing and readiness activities 

 Delays at Single-Shell Tank C-111 due to delays in equipment installation and testing of the 

High Pressure Water Skid. 

The current month unfavorable cost variance (SV) of ($1,688.3K) is due to: 

 Additional costs need for Single-Shell Tank C-107 for crane, rigging and labor support 

required for installation and testing of the new slurry pump and disposal of the failed slurry 

pump 

 Additional costs for Single-Shell Tank C-105 materials and engineering support required to 

complete design of the Automated Temperature Monitoring system 

 Completion of shielding on transfer lines for Single-Shell Tank C-105 being performed on 

overtime. 
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Waste Treatment and Immobilization Plant Project 

Number Title Due Date Status 

D-00A-06 Complete Methods Validations 12/31/2017 Ongoing* 

D-00A-17 Hot Start of Waste Treatment Plant 12/31/2019 Ongoing* 

D-00A-01 
Achieve Initial Plant Operations for 

WTP 

12/31/2022 
Ongoing* 

 

The Waste Treatment and Immobilization Plant (WTP) Project currently employs approximately 

2,255 full-time equivalent contractor (Bechtel National, Inc. [BNI]) and subcontractor personnel.  

This includes 613 craft, 373 nonmanual, and 168 subcontractor full-time equivalent personnel 

working at the WTP construction site (all facilities).   

As of February 2014, the combined Low-Activity Waste (LAW) Facility, Analytical Laboratory 

(LAB), and Balance of Facilities (BOF) (collectively LBL) were 67-percent complete, design 

and engineering was 81-percent complete, procurement was 84-percent complete, construction 

was 77-percent complete, and startup and commissioning was 12-percent complete.   

In September 2012, the baseline change proposal that implemented the LAW, LAB, and BOF 

replan was incorporated into the project over-target baseline, resulting in increases/decreases to 

the LBL Facility budgets, which correspondingly increased/decreased the facility/function 

to-date, percent-complete values.  In October 2012, the Pretreatment (PT) and High-Level Waste 

(HLW) Facilities 2-Year Interim Work Plan was incorporated into the project over-target 

baseline and the percent-complete values for PT and HLW Facilities were frozen at the 

September 2012 rate.  The WTP Project continues to progress in accordance with the LBL replan 

and PT/HLW 2-Year Interim Work Plan. 

In February 2014, the cumulative to-date WTP Project schedule variance was a negative 

$81.1 million, and the cumulative to-date WTP Project cost variance was a negative 

$12.6 million.  The major contribution to the cumulative to-date cost and schedule variance is 

based on the progress of the LBL replan and PT/HLW 2-Year Interim Work Plan. 

The following is the status of project matters through the end of February. 

Significant Past Accomplishments: 

 Issued PT Full Scale Vessel Testing Strategy to support design verification (PT) 

 Issued PT Facility Sampling Execution Plan to support sampling validation (PT) 

 Completed 2 concrete placements (HLW) 

 Completed hydrostatic testing of 3,950 linear feet of piping (LAW) 

 Installed 1,060 linear feet of electrical conduit and pulled 21,740 linear feet of cable (LAW) 

 Issued letter to BNI to provide 2-year work plan for FY 2015 and FY 2016 for implementing 

in September.  (PT, HLW) 
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Significant Planned Actions in the Next 6 Months: 

 Develop HLW-specific safety design strategy (HLW) 

 Complete installation of autosampling system (LAW) 

 Complete construction of the Glass Former Storage Facility (BOF) 

 Complete repairs, retest, and recertify RLD vessels (LAB) 

 BNI is developing a 2 year work plan for FY 2015 and FY 2016. (PT, HLW) 

Issues: 

*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 

DOE may be unable to meet this Consent Decree milestone.  Technical issues relevant to the PT 

and HLW Facilities include, among others, PJMs, corrosion/erosion in piping and vessels, 

hydrogen accumulation, and waste feed issues.  
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Data as of: February 2014

Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2013 $49,959 $43,981 $42,448 0.88 1.04 $49,959 $43,981 $42,448 0.88 1.04

Nov 2013 $58,047 $61,276 $59,935 1.06 1.02 $108,006 $105,257 $102,383 0.97 1.03

Dec 2013 $48,739 $41,149 $40,881 0.84 1.01 $156,745 $146,406 $143,264 0.93 1.02

Jan 2014 $45,633 $34,448 $32,185 0.75 1.07 $202,378 $180,854 $175,449 0.89 1.03

Feb 2014 $53,315 $42,491 $41,349 0.80 1.03 $255,693 $223,345 $216,798 0.87 1.03

Mar 2014 $53,046

Apr 2014 $52,930

May 2014 $81,726

Jun 2014 $56,083

Jul 2014 $54,292

Aug 2014 $51,488

Sep 2014 $116,961

PTD $8,045,905 $7,964,820 $7,977,407 0.99 1.00

River Protection Project

Waste Treatment Plant (WTP) Project

EVMS Monthly and Fiscal Year Values

EXC-01a: Fiscal Year Cost and Schedule Report

Data Set: FY 2014 Earned Value Data
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Pretreatment Facility 

Number Title Due Date Status 

D-00A-19 
Complete Elevation 98’ Concrete Floor Slab 

in PT Facility 
12/31/2014 Ongoing * 

D-00A-13 
Complete Installation of Pretreatment Feed 

Separation Vessels 
12/31/2015 Ongoing * 

D-00A-14 
PT Facility Construction Substantially 

Complete 
12/31/2017 Ongoing * 

D-00A-15 Start PT Facility Cold Commissioning 12/31/2018 Ongoing * 

D-00A-16 PT Facility Hot Commissioning Complete 12/31/2019 Ongoing * 

 

The PT Facility will separate radioactive tank waste into HLW and LAW fractions and transfer 

each waste type to the respective vitrification facility for immobilization.  As of September 2012, 

the PT Facility was 56-percent complete overall, with engineering design 85-percent complete, 

procurement 56-percent complete, construction 43-percent complete, and startup and 

commissioning 3-percent complete.  Construction, procurement, and production engineering 

activities remain on hold, resulting in no change to the percent-complete status since 

September 2012.  BNI and DOE continue to focus on resolving technical issues, performing 

hazard analyses, and completing safety evaluations for process systems in accordance with the 

PT/HLW 2-Year Interim Work Plan. 

Technical review teams continue to evaluate open PT technical issues.  Construction of the 

mixing test platform continues in preparation for full-scale testing.   BNI is incorporating 

information provided by the National laboratories into test plans, simulant composition, and 

instrumentation requirements.  Evaluation is ongoing relative to a standardized design for high 

solids vessels within the PT facility.   

Significant Past Accomplishments: 

 Initiated PT resumption planning 

 Continued construction at Full-Scale Test Facility with lifting of the pipe bridge into position  

 Continued jet impingement testing for erosion 

 Issued U.S. Department of Energy Approach for Resolution of Pulse-Jet- Mixed Vessel 

Technical Issues in the Waste Treatment and Immobilization Plan to support design 

verification 

 Issued PT Facility Sampling Execution Plan to support sampling validation 

 

Significant Planned Actions in the Next 6 Months: 

 Evaluate potential savings relative to storing procured commodities at site compared to 

storing at vendor facilities during suspensions of procurements 

 Award sensitivity tests for erosion in vessels and piping and start slurry pot testing for 

erosion  

 Update basis of design for safety classification regarding seismic analysis of vessels 
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 Finalize test plan, simulant composition, and test instrument list for full-scale vessel mixing 

tests 

 Define standardized vessel selection criteria in support of vessel mixing resolution 

 Issue PT Vessel Structural Technical Decision Plan to support a standardized vessel 

 Receive BNI plan for resolution of criticality and hydrogen generation in vessels 

 Complete construction at Full Scale Vessel Testing Facility 

Issues: 

*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 

DOE may be unable to meet this Consent Decree milestone.  Technical issues relevant to the PT 

and HLW Facilities include, among others, PJMs, corrosion/erosion in piping and vessels, 

hydrogen accumulation, and waste feed specification. 
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Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2013 $6,954 $5,927 $6,224 0.85 0.95 $6,954 $5,927 $6,224 0.85 0.95

Nov 2013 ($1,213) $6,673 $6,646 -5.50 1.00 $5,741 $12,600 $12,870 2.19 0.98

Dec 2013 $3,109 $3,957 $4,053 1.27 0.98 $8,850 $16,557 $16,923 1.87 0.98

Jan 2014 $5,616 $4,856 $4,809 0.86 1.01 $14,466 $21,413 $21,732 1.48 0.99

Feb 2014 $5,155 $5,673 $5,261 1.10 1.08 $19,621 $27,086 $26,993 1.38 1.00

Mar 2014 $4,695

Apr 2014 $4,526

May 2014 $6,845

Jun 2014 $4,421

Jul 2014 $5,437

Aug 2014 $5,459

Sep 2014 $46,949

PTD $1,546,910 $1,537,096 $1,534,737 0.99 1.00

EXC-01a: Fiscal Year Cost and Schedule Report

Data Set: FY 2014 Earned Value Data Data as of: February 2014

River Protection Project
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High-Level Waste Facility 

Number  Title  Due Date Status 

D-00A-21 Complete Construction of Structural Steel 

to 37’ in HLW Facility 

12/31/2012 
Complete 

D-00A-02 HLW Facility Construction Substantially 

Complete 

12/31/2016 
Ongoing * 

D-00A-03 Start HLW Facility Cold Commissioning 6/30/2018 Ongoing * 

D-00A-04 HLW Facility Hot Commissioning 

Complete 

12/31/2019 
Ongoing * 

 

The HLW Facility will receive the separated HLW concentrate from the PT Facility.  This 

concentrate will be blended with glass formers and converted into molten glass in one of the two 

HLW melters and then poured into cylindrical stainless steel canisters.  After cooling, the 

canisters will be sealed and decontaminated before shipment to interim storage.   

As of September 2012, the HLW Facility was 62-percent complete overall, with engineering 

design 89-percent complete, procurement 81-percent complete, construction 43-percent 

complete, and startup and commissioning 4-percent complete.  Construction, procurement, and 

production engineering activities have significantly slowed down, resulting in minimal change to 

the percent completion status since September.  BNI and DOE continue to focus on resolving 

technical issues, performing hazard analyses, and completing safety evaluations for process 

systems in accordance with the PT/HLW 2-Year Interim Work Plan. 

Construction activities include the placement of walls at the 37-ft elevation, installation of 

structural steel at the 58-ft and 77-ft elevation, and installation of cable tray supports and 

ventilation ducts at the 14-ft elevation.  Engineering efforts are focused on resolution of Priority 

Level 1 findings.  The Environmental and Nuclear Safety Group is in the process of developing 

the safety design strategy as part of the initiative to resume design, procurement, and 

construction. 

Technical review teams completed evaluation of open technical issues to support the resumption 

of HLW construction.  The path forward to ramp up HLW engineering, procurement  and 

construction is ongoing and includes three actions:  Conduct engineering studies to resolve 

technical safety issues; perform risk assessment for the issues noted in Priority Level 1 findings, 

reliability validation process, project issues evaluation reporting, etc.; and perform assessment of 

BNI process improvement for the readiness to proceed.  Currently, the conditional approval 

(Decision 1) of the authorization to proceed with engineering, procurement, and construction is 

awaiting completion of the Safety Design Strategy (SDS) for HLW.  However, DOE approved 

“Limited Production Engineering” activities to facilitate completion of outstanding corrective 

actions and resolution of existing design issues. 
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Significant Past Accomplishments: 

 Completed 2 concrete placements 

 HLW Facility efforts focused on supporting the conditional approval (Decision 1) of the 

authorization to proceed decision, and included the following activities: 

 Continued supporting DOE System Review Teams and developing resolution plan  

 Finalizing Safety Design Strategy for submittal to DOE 

 Implementing the updated Engineering and Environmental & Nuclear Safety processes 

and procedures 

 

Significant Planned Actions in the Next 6 Months: 

 Develop HLW-specific safety design strategy 

 Develop plan to close technical issues and other issues (e.g., safety basis compliance, quality 

assurance issues, and design defensibility) of HLW 

 Complete draft analysis of single-point failures in support of failure mode analysis 

 Perform HEPA filter qualification testing at Mississippi State University. 

Issues: 

*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 

DOE may be unable to meet this Consent Decree milestone.  Technical issues relevant to the PT 

and HLW Facilities include, among others, PJMs, corrosion/erosion in piping and vessels, 

hydrogen accumulation, and waste feed specification. 
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Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2013 $6,818 $4,914 $4,390 0.72 1.12 $6,818 $4,914 $4,390 0.72 1.12

Nov 2013 $4,892 $5,842 $6,055 1.19 0.96 $11,710 $10,756 $10,445 0.92 1.03

Dec 2013 $4,811 $3,559 $3,420 0.74 1.04 $16,521 $14,315 $13,865 0.87 1.03

Jan 2014 $4,778 $2,998 $2,760 0.63 1.09 $21,299 $17,313 $16,625 0.81 1.04

Feb 2014 $4,927 $3,736 $3,647 0.76 1.02 $26,226 $21,049 $20,272 0.80 1.04

Mar 2014 $9,502

Apr 2014 $9,106

May 2014 $14,818

Jun 2014 $7,379

Jul 2014 $13,796

Aug 2014 $9,052

Sep 2014 $32,827

PTD $1,013,028 $1,010,229 $1,003,142 1.00 1.01

EXC-01a: Fiscal Year Cost and Schedule Report

Data Set: FY 2014 Earned Value Data Data as of: February 2014

River Protection Project

High-Level Waste Facility
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Low-Activity Waste Facility 

Number Title Due Date Status 

D-00A-07 
LAW Facility Construction Substantially 

Complete 
12/31/2014 Ongoing* 

D-00A-08 Start LAW Facility Cold Commissioning 12/31/2018 Ongoing* 

D-00A-09 LAW Facility Hot Commissioning Complete 12/31/2019 Ongoing* 

 

The LAW Facility will process LAW that will be mixed with glass formers, vitrified into glass at 

a design capacity of 30 metric tons per day, and placed in stainless steel containers that are 

anticipated to be disposed of on the Hanford Site in the Integrated Disposal Facility.  As of 

February 2014, the LAW Facility was 68-percent complete overall, with engineering design 

81-percent complete, procurement 87-percent complete, construction 72-percent complete, and 

startup and commissioning 6-percent complete.  On February 24, 2014, the Department of 

Energy requested that BNI develop a contract modification proposal for:  1) completing the 

LAW Facility, BOF and Analytical Laboratory work scope in the current contract through hot 

commissioning, and 2) completing initial planning and design for incorporating a permanent 

capability to accommodate a direct feed LAW (DFLAW) option in the WTP project. 

Significant Past Accomplishments: 

 Received the HEPA pre-heaters 

 Received wet electrostatic precipitator (WESP) electrodes 

 Continual installation of melter offgas piping on +48’ elevation 

 Continual installation of melter refractory 

 Completed hydrostatic testing of 3,950 linear feet of piping 

 Installed 1,060 linear feet of electrical conduit and pulled 21,740 linear feet of cable 

 Completed hazard analysis meetings for the melter and off-gas 

 

Significant Planned Actions in the Next 6 Months: 

 Complete installation of autosampling system  

 Continue refractory brick installation in the melters 

 

Issues: 

*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 

DOE may be unable to meet this Consent Decree milestone. 
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Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2013 $10,160 $7,952 $8,677 0.78 0.92 $10,160 $7,952 $8,677 0.78 0.92

Nov 2013 $15,237 $12,339 $13,732 0.81 0.90 $25,397 $20,291 $22,409 0.80 0.91

Dec 2013 $14,003 $8,214 $8,389 0.59 0.98 $39,400 $28,505 $30,798 0.72 0.93

Jan 2014 $12,919 $6,382 $6,795 0.49 0.94 $52,319 $34,887 $37,593 0.67 0.93

Feb 2014 $15,254 $8,750 $9,433 0.57 0.93 $67,573 $43,637 $47,026 0.65 0.93

Mar 2014 $11,388

Apr 2014 $11,129

May 2014 $19,428

Jun 2014 $18,226

Jul 2014 $9,943

Aug 2014 $9,406

Sep 2014 $9,120

PTD $872,071 $833,126 $890,306 0.96 0.94

River Protection Project

Low-Activity Waste Facility

EVMS Monthly and Fiscal Year Values

EXC-01a: Fiscal Year Cost and Schedule Report

Data Set: FY 2014 Earned Value Data Data as of: February 2014
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Balance of Facilities 

Number Title Due Date Status 

D-00A-12 Steam Plant Construction Complete 12/31/2012 Complete 

 

The BOF will provide services and utilities to support operation of the main production facilities:  

PT, HLW, LAW, and LAB.  As of February 2014, BOF was 61-percent complete overall, with 

engineering design 82-percent complete, procurement 71-percent complete, construction 

80-percent complete, and startup and commissioning 14-percent complete.   

Commercial grade dedication activities in support of the emergency turbine generator 

procurement are the primary focus for the quality, design engineering, and procurement 

organizations.  Construction and startup efforts are focused on completion of the Glass Former 

Facility, construction of the Standby Diesel Generator (SDG) Facility, and turnover of the 

nonradioactive liquid waste disposal system from construction to startup.  The foundation for the 

SDG facility has been placed and backfill activities are in progress. 

Significant Past Accomplishments: 

 Continued branch connections for underground pipe systems 

 Continued meter and relay testing/calibration in BOF Switchgear Building #91 

 Completed 865 linear feet of cable pulling and 44 terminations in the glass former facility 

 

Significant Planned Actions in the Next 6 Months: 

 Complete independent review of commercial grade dedication for emergency turbine 

generator 

 Complete construction of the Glass Former Storage Facility 

 Turnover the nonradioactive liquid waste disposal system from construction to startup 

 Complete component testing of the low-voltage, medium-voltage, and fire detection 

systems for switchgear Buildings 87 and 91. 

Issues:   

No major issues at this time. 
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Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2013 $3,218 $2,901 $2,679 0.90 1.08 $3,218 $2,901 $2,679 0.90 1.08

Nov 2013 $6,431 $3,886 $4,067 0.60 0.96 $9,649 $6,787 $6,746 0.70 1.01

Dec 2013 $3,547 $3,395 $3,267 0.96 1.04 $13,196 $10,182 $10,013 0.77 1.02

Jan 2014 $2,538 $1,737 $1,562 0.68 1.11 $15,734 $11,919 $11,575 0.76 1.03

Feb 2014 $3,528 $2,356 $2,047 0.67 1.15 $19,262 $14,275 $13,622 0.74 1.05

Mar 2014 $3,957

Apr 2014 $4,277

May 2014 $6,468

Jun 2014 $4,329

Jul 2014 $4,212

Aug 2014 $5,827

Sep 2014 $6,945

PTD $345,975 $331,925 $324,992 0.96 1.02

EXC-01a: Fiscal Year Cost and Schedule Report

Data Set: FY 2014 Earned Value Data Data as of: February 2014

River Protection Project

Balance of Facilities

EVMS Monthly and Fiscal Year Values
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Analytical Laboratory 

Number Title Due Date Status 

D-00A-05 LAB Construction Substantially Complete 12/31/2012 Complete 

 

The LAB will support WTP operations by analyzing feed, vitrified waste, and effluent streams.  

As of February 2014, the LAB was 73-percent complete overall, with engineering design 

81-percent complete, procurement 86-percent complete, construction 89-percent complete, and 

startup and commissioning 24-percent complete. 

Engineering efforts are focused on supporting RLD vessel repairs and finalizing the electrical 

engineering portions of the LAB design.  Construction efforts are focused on installation of 

instrument tubing and electrical commodities to support the completion of LAB construction. 

Significant Past Accomplishments: 

 Began fabrication and installation of the stack discharge monitoring mega-hangers 

 Continued installation of penetration seals 

 Installed 920 linear feet of instrument tubing, pulled 3,250 linear feet of cable and completed 

1,330 terminations 

 

Significant Planned Actions in the Next 6 Months: 

 Complete fabrication of stack discharge monitoring panels 

 Complete repairs to RLD vessel 164 and recertify RLD vessels 163, 164 and 165 

Issues: 

No major issues at this time. 
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Earned Value 

Month
BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2013 $3,008 $2,328 $2,196 0.77 1.06 $3,008 $2,328 $2,196 0.77 1.06

Nov 2013 $3,689 $3,629 $2,959 0.98 1.23 $6,697 $5,957 $5,155 0.89 1.16

Dec 2013 $3,943 $2,750 $2,350 0.70 1.17 $10,640 $8,707 $7,505 0.82 1.16

Jan 2014 $2,705 $1,875 $1,788 0.69 1.05 $13,345 $10,582 $9,293 0.79 1.14

Feb 2014 $3,783 $2,130 $2,126 0.56 1.00 $17,128 $12,712 $11,419 0.74 1.11

Mar 2014 $2,802

Apr 2014 $2,501

May 2014 $4,999

Jun 2014 $1,894

Jul 2014 $1,234

Aug 2014 $1,351

Sep 2014 $1,381

PTD $254,167 $245,795 $263,923 0.97 0.93

EXC-01a: Fiscal Year Cost and Schedule Report

Data Set: FY 2014 Earned Value Data Data as of: February 2014

River Protection Project

Analytical Laboratory

EVMS Monthly and Fiscal Year Values
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